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DATE

033Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis

TITLE AND LOCATION

N40080-17-C-0505

CONTRACT NO REPORT NO 

4296/2C (9/98)

Lansdowne Construction
CONTRACTOR

Fredrick K. Gerheiser, PE
SUPERINTENDENT

MAX TEMP (F)AM WEATHER PM WEATHER MIN TEMP (F)

WORK PERFORMED TODAY Add Del

Schedule  
Activity No WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

64; 65; 70; 71

Bldg 339NS Weld Shop - continued 
installation of UHs in General Shop, 
Room 103 and installation of high 
ceiling mounted UHs in Machine 
Shop.

BPI Mechanical 2 Pipefitter; Pipefitter 
Apprentice 20

 WAS A JOB SAFETY MEETING HELD THIS DATE? 
 (If YES attach copy of the meeting minutes)

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
 (If YES attach copy of completed OSHA report)

JOB  
SAFETY

YES NO

NOYES

YES NOWAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? 
 (If YES attach statement or checklist showing inspection performed)

YES NO

20

480

500

TOTAL WORK HOURS ON JOB 
SITE. 
THIS DATE, INCL CON'T SHEETS
CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS 
REPORT

TOTAL WORK HOURS FROM 
START OF CONSTRUCTIONWAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

(If YES attach description of incident and proposed actions.)

Add DelSAFETY REQUIREMENTS HAVE BEEN METSchedule  
Activity No

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED

64; 65; 70; 71 Proper wearing and use of PPE; working from a lift and proper tie-off and operating procedures from working 
from the lift.

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del

Schedule  
Activity No Submittal # Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. Add Del

Schedule  
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Add Del

Schedule  
Activity No REMARKS

UHs that have been hung to date (total of 12 of 16):  3-1, 3-2, 3-3, 3-4, 3-5, 3-6, 3-7, 3-8, 3-9, 5-1, 5-2, 6-1; Hung 
relocated UH-1-4 in Paint Spray Bay (Room 101).  Piping (with exception of steam traps) completed for UHs 5-1, 
5-2, 6-1.  Piping for remaining hung UHs to begin Thursday, 7/12/18.

Currently, we cannot access Sanding Bay, Room 102, due to other Navy operations blocking access to the bay.  We 
have been informed that access should be available by 23 July to allow us to begin installing the four (4) 
remaining UHs.

Johnson Controls scheduled to begin within two to three weeks and complete their work by mid-August.

Short Progress Meeting held today with Don Shortridge, Head of Navy's Small Boat Division; Brent Bogaczyk, BPI 
Mechanical; Fredrick K. Gerheiser, Lansdowne Construction. 
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